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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue * Kennewick, Washington 99336-6018 « (509) 735-7581

December 22, 2000

Mr. Clifford E. Clark, Acting Program Manager
Office of Regulatory Liaison

U.S. Department of Energy

P.O. Box 550, MSIN: HO-12

Richland, Washington 99352

Dear Mr. Clark:
Re: Tri-Party Agreement (TPA) Interim Milestone M-89-02, Complete Removal of 324
Building Radiochemical Engineering Cells (REC) B-Cell Mixed Waste (MW) and
Equipment, November 30, 2000

The purpose of this letter is to rescind the portion of my December 20, 2000, letter requesting
that the U.S. Department of Energy (USDOE) submit a Recovery Plan and Schedule for missed
TPA milestone M-89-02 by January 5, 2001. The Washington State Department of Ecology is
expecting USDOE to adhere to the Recovery Plan and Schedule that was distributed at the
November 29, 2000, 324 Building Recovery Plan meeting.

Please feel free to contact me at (509) 736-3007 if you have any questions or concerns regarding
this matter.

Sincerely,

Sawmaw Berver) ©EHW
- DEC 8 2000
'hgaick Bond, Facilities Transition Project Manager
Nuclear Waste Program DMC
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Enclosure
cc:  David Templeton, USDOE Russell Jim, YN
David Rassmussen, FH Mary Lou Blazek, OOE
Bill Burke, CTUIR Administrative Record: Transition

Pat Sobotta, NPT
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